

Project Charter

Digital Loan Application & Exception Management

Field	Details
Business Analyst	Carol Felix
Version	1.0 - Approved
Organization	FinNova Digital Finance (NBFC approx 50,000 loan applications/year)

Background & business problem

FinNova offers digital personal loans, but document validation, exception handling, SLA monitoring, and customer communication are still managed manually. This causes inconsistent exception handling, limited application-status visibility, avoidable delays, and repeated customer follow-ups. FinNova needs a standardized, transparent workflow that improves ownership, SLA visibility, and customer status transparency.

Objectives & success criteria

ID	Objectives	Success Measure	Illustrated Target
1	Processing Efficiency	Average processing time	Reduce from 48h to 24h.
2.	Exception visibility	Exceptions with assigned owners	100%
3.	SLA	Applications processed within SLA	>= 95%
4.	Customer Transparency	Status visibility	Available for all active applications.
5.	Accountability	Status related customer queries	Reduced by 30%

Note: Baseline/target values are illustrative, for this portfolio case study only.

Scope (in/out)

Inscope: Digital application, data entry & validation, document upload, status visibility, missing-info requests, notifications, exception creation/assignment/prioritization/resolution, SLA monitoring, audit trail, basic reporting.

Out of Scope: Credit scoring modeling development, automated underwriting, actual loan disbursement, payment processing , banking/ core system integrations, regulatory implementations, production deployment, real customer data, fraud detection, AI based credit decisioning

Key stakeholders

Primary : Operations Manager, Product Manager, Credit Analyst, Compliance,

Supporting: Engineering, QA, Customer Support, Customer, Senior Management.

Deliverables

Analysis, requirements, solution design, and validation artifacts as defined in the project roadmap (BRD, FRD, business rules, user stories, RTM, UAT, KPI evaluation, final case study).

Assumptions & constraints

- Customers apply digitally; applications require predefined mandatory info and documents.
 - Operations own exception resolution; SLA thresholds are predefined.
 - Notifications can be delivered through the digital platform; conceptual integration with existing services assumed.
 - Portfolio case study — simulated stakeholders, synthetic data, no production deployment.
-

Key risks

Risk ID	Risk	Impact	Mitigation
R1	Generated stakeholder inputs may not capture all real world operational requirement	Medium	Use multiple stakeholder personas, validate requirements against defined business scenarios.
R2	Scope creep (credit scoring, fraud detection, disbursement)	High	Maintain defined scope boundaries, document additional features as future phase items
R3	Prototype may not reflect production constraints	Medium	Document prototype assumptions, identify technical feasibility as a future activity.

High-level phases

Phases	Duration
Initiation & Stakeholder Analysis	Week 1-6
Current-State Analysis & Requirements	Week 7- 10
Solution Design & Agile Planning	Week 11-20
Validation & Evaluation	Week 20-25

Approval section (leave blank signature lines)

Role	Name	Date	Signature
Sponsor			
Product Manager			
Business Analyst	Carol Felix		