

Solution Evaluation

Digital Loan Application & Exception Management

Fields	Details
Document Owner	Carol Felix, Business Analyst
Version	1.0
Organization	FinNova Digital Finance

Performance Against KPI Targets

Metric	Target	Status	Assessment
Application with completeness caught at submission	100%	Validated - Passed	On track, completeness check performing as designed, including a duplicate flag defect found and resolved
Single source of truth for application status	Not divergence across views	Validated - Passed	Met, centralized record is holding u under manual testing
Missing document requests are specific, not generic	100% specific	Validated - Passed	Met, after one defect was found and corrected - worth nothing this only passed on retest, not at the first pass
Exceptions have mandatory owner, timestamp, reason	100%	Validated - Passed	Met, after a validation gap (D-03) was caught and closed, this is the requirement tied most directly to the original audit-finding problem, so it's worth flagging that it needed a fix before passing, not that it passed cleanly the first time

Customer real-time status visibility	Available for all active applications	In Progress	Functionally working; one open low-severity defect (D-01, timezone display) not blocking, but not yet closed
Exception classification against taxonomy	100% classified or flagged for review	In Progress	Working as designed, including correct fallback behavior but surfaced a process gap (D-02: no follow-up loop when a case falls back to manual review)
Average processing time (48h → 24h)	24h	Not yet measured	SLA timers (US-04) not yet built this is the single most important metric in the whole BRD, and it cannot be evaluated until Pillar 2 is further along
Applications processed within SLA (>=95%)	>= 95%	Not yet measured	Same dependency as above
Status related customer inquiries reduced by 30%	30% reduction	Not yet measured	Requires a live pilot period post launch to compare against baseline; too early in the build to assess.

What's Working Well

- The two capabilities most directly tied to the business problem - completeness checking(US-01) and mandatory audit trail(US-12) are both validated and passing, which is meaningful given these map to the specific pain points (P-01, P-07) that triggered the project in the first place.
 - Testing is catching real issues before go live not after; 3 out of 5 logged defects were found and resolved during UAT.
 - The Uncategorized Manual Review is behaving as designed under test, a good sign that the exception taxonomy deliberate “we don’t know everything yet” placeholder is functioning rather than causing silent failures.
-

What ‘s Not Yet Assessable

- SLA Tracking (Pillar 2)
 - D-02 surfaced a gap, not just a bug
 - BR-13 - Compliance reviewed notifications remains blocked by unresolved stakeholder disagreement
-

Recommendation

- Continue development with SLA Tracking (Pillar 2) prioritized for the next sprint., since it’s the dependency for the project’s primary success metric.
 - Resolve D-01(low effort) before the next UAT pass to keep the defect count moving in the right direction.
 - Escalate the Product/ Compliance notification disagreement (blocking BR-13) for resolution outside the sprint cycle, because it is not something the development team can unblock on its own
 - Treat D-02 as an input to a future rule review not a one time fix, recommend a monthly review of “Uncategorized “Cases to convert recurring patterns into formal rules.
-

Sign Off

Role	Assessment
Operations Manager	Reviewed
Business Analyst	Carol Felix