

Metric	Baseline	Target	Actual	Status	Notes
Average processing time	48 h	24h	Not yet measurable	Blocked	SLA timers (US-04) not yet built, cannot measure until Pillar 2 progressess
Application processed within SLA	Not tracked	>=95%	Not yet measurable	Blocked	Depends on SLA timer + alert infrastructure (US -04, US -05)
Exceptions with assigned owner	Inconsistent	100%	100%	Met	Validated in UAT (TC-12, Passed), mandatory owner/ timestamp/ reason enforced.
Status- related customer inquiries	Baseline TBD	Reduced by 30%	Not yet measureable	Blocked	Requires live pilot period post launch to compare against a real baseline